

Growth Scrutiny and Improvement Committee – Action List

Actions		
Action:	Responsible Officer:	Comment:
<p>Care Costs 14/03/2024 Officials to provide cost of wraparound care provided through supported housing for 16–17-year-olds in care.</p>	AC	<p>Update 25/04/2024</p> <ul style="list-style-type: none"> • Dependent on property acquired, will have better data by Summer 2024.
<p>Changing Places 12/09/2024 What is the availability and opening times for the facility at Tuned In.</p>	LA	<p>The Changing Places toilet located to the side of Tuned In is open 24/7. These toilets use a RADAR key to access.</p> <p>The toilets inside Tuned In are not accessible for general members of the public.</p>
<p>Redcar Station Building 12/09/2024 Circulate briefing note to committee members. Arrange site visit.</p>	LA	<p>Briefing note has been previously circulated to Members.</p> <p>Site visit to be arranged for Feb '25. Details to follow.</p>
<p>Bakehouse Square, Guisborough. 24/10/24 A breakdown of the additional money that had been allocated to the Contractor for works at Bakehouse Square, Guisborough and the reasons why it had been allocated be circulated to Members.</p>		<p>Various Variations have been approved across the time of the contract, including for a legitimate extension of time to the programme due to (delayed) lead in time for materials and significant weather early in the programme.</p> <p>Other reasons have been to do with additional work on site, or where issues have arisen that were not identified (within design) but have required additional resource / materials to address.</p> <p>Examples of these, to better aid understanding, include:</p>

Growth Scrutiny and Improvement Committee – Action List

		<ul style="list-style-type: none">• Conservation kerbs changed to paving flags and granite kerbs• Pink granite changed to Yorkstone flags• Supply and installation of additional steel edging• Change to BT approved recessed covers <p>None of the variations / additional spend is associated with any remedial works resulting from bad performance, which the contractor is correcting at their own costs.</p>
--	--	---